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5.' : agsenbly work. The steel superstructure for the entire bridge is
i scheduled to be delivered by Stahlbau Werder by 20 Oc ober 1953,

N
.

leustadt-Glewe: The structure is

3. Fandow-Loecknitz: The sbutment on the Pasewalk sidu of the bridgme hes

been concreted; rreparations for the conereting of the roadwvay have
been started.

L. Peene near Zecherin: The mater als required for the uridge have teen
y Irecured except for the ST-44 type rivets,

5. PoendsDermin: Technical wesknesses vere determined in the undersround
‘portion of the structure, .

6, Randow~Eggesin: The remainder of the required red steel arrived and wos
butt~yelded. A contract for the conpletion of the bridge embankment ard.
. ' the surfacing of the anmrossh road was rlaced with VER Strassenbsu in
- . Greifév%ﬁ;ﬁ;rhe tridge is echeduled to be com-leted in Novembur.
& - : :

7. Uecker in Torgelow: The tridre \_}ill be corpleted in November.

8. Thal near Marzehns:
:  Excavation work for

9. ‘totte Canal-Tiangow:  After th

work continued smocthly. Allocations for the -bridge have been cut from
475,000 to 206,000 eastiarks.,, - . .

.
I e e e e e .
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ihe stitustof tne 1953
cridge constructiocn program as of 31 August 1953:
1. Elde near Plau : All contracts have been placed excert fo- the

conpleted excert fur minor peving work.

.The brick arch of the lridge was rxe‘aring comple’tiom'
. the construetion of the retaining wall was under way.

& stell requived for conereting work errived,




~

10,

1.
12,

13.

.15,

16.
17.

18,

19,

20.°

23.
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Oder-Havel Cansl near Havelhausen: Shop work for the bridge will
be completed in 1953, '

Neugarz I (F-102-B-5). The bridge is nearing completion,

Neu Schleuse and Archenarm in Rathemow:- The 1953 program envisages the
completion of the framework of the Achenarm bridge, the completion of

the embankment and of the abutments for the bridge over the Schleusen Caral
as well as shop work for this structure.

Lehnitzer Schleuse: Work on the steal construction of the bridge was
50 percent completed. Work on the foundations of. the river piers and

the facing of the abutment on the Oranienburg side. of the bridge was

under way. Construction work was delayed by a shortage of workers and
construction machinery. .

Dosse~Friedrichsdorf: The bridge was scheduled to be opened to
traffic in September. ' N

Schhelle Havél River~Liebenwalde: Installation work at the construction
site was under way. ' :

Voss Canal-Liebenwslde: See item 15 above.

Muehlenfliese-Ruedersdorf: The original completion date cannot be kept
because of delayed delivery of the steel required.

Kalkpgraben-Ruedersdorf: Hork on the steel comstruction of the bridge
continued according to schedule, : :

Bridge over the railroad line near Alt Husttendorf; Construction work
continues according to schedule. Work was being done on the conereting
of abutments, LA :

Bridge on category I road near Alt Husttendorf: Clearing of bmidge .
debris was almost ‘completed, Work was being done on the abutments and
the first lane of the tridge. The Beu Union Potsdam requested that the
completion date fos the structure be fixed after 15 September, because (
congtruction work was deleyed during the state of emergency.

Bridge on category I road near Werbellin: The roadwey of the western
bridge laone was completed. Work wae being done on the abutments,
Construction work was delayed by transportation difficulties,

Oder-Havel Canal pear Finowfurt: First stage of assenbly work completed
The material required for the second and third stages of assenbly work
arrived. An additionel 215,000 eastmarks must be allocsted by 1 October
1953 unless construction work is to be interrupted.

Finow Canal-Finowfurt: The concrete readway ﬁas 80 percent ccmpleted;

Lanke-Obersee: Work was heing done on the assembly of the eastern
roadvay. Construction work continued according to schedule.

Muellrose: The abutments have been completed, The steal superstructurs
of the bridge is scheduled to be completed by 31 December 1953,

Beeskows The elearing up of tridge debris has been completed,
The eastern.abutment was being concreted, Work continued according
tc schedule, -
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31.

32.

34.
35,

36,
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38,

39,

40.

41,

~Freiwalde. The concrete superstructure was conplated,
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Hohenvutzen-Oder. The materials required for construction work have
been procured except for rod steel required for the caissons. The 1953
construction target will be fulfilled, :

Schwedt-Oder: Owing to unex_pected difficulties in clearing up the
bridge debtris in the river and to delays in the installation of the
construction site, the 1953 goal will not be reached,

Bridge over the railroad line near Stegelitz: The bridge was opened
to traffic,

Bridge over a field path near Werbellin: The bridge wa.é nearing
completion.

Bridge on a category I road near Rauen: Clearing up of debris was
under vay and the two abutments were being dismantled,

Berkenbrueck: Construction work was proceeding according to schedule. ‘

Bridge over a railroad line near Rulhland: The steel construction of the .
Berlin-Dresden lane was completed. Prepsrations for the concreting of

the roadway were completed., Construction work had to be suspended except
for minor activities because 21 tons of rod steel had not been delivered,

Spree-Cottbus: The foundations for the eastern abutment wsre completed.
Ramming work on the western sbutment was 80 percent completed, Debrig
was being cleared for the erection of the center pier. ‘

Schwarze Elster-Ruhland: The steel construction has been installed. ,
Preparations for the concreting of the roadway were 90 percent completed,

Bridge ovér the railroad line near leuchhammer: Work on the installation
of the construction site wms completed. Work on the concreting of bridge
foundations has been started,

Prinzwiesenh Bridge in Dessau (flood area of the Mulde River). :
The conereting of the roadwsy of the bridges was completed on 31 July.

Fohrsee Bridge near Dessau: Shop work has been started. Vork on the
assembly of the bridge will probably be started on 15 October 1953.

Mulde-Dessau. Work on the foundation of pler YNo 3 continued at & slow
rate oecause construction equipment was inadequate. . '

Schumann Bridge near Dessau: Cohereting work on the abutment on
Fosslau side of the bridge and the two pj.wm—‘ 50X1-HUM
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Selke near Hoyen: The money required for the bridge has ‘;Je'en allocated,

Construction work will be executed by the Bau Union Magdeburg. Preparatory
work was started on 18 August 1953, '
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43. Bridge over the Sasle River near Schkopau. The total cost reguired
’ for the reconstruction of this bridge increased from 200,000 to
550,000 eastmarks.

‘Ma Hoersel near Leina: The surfaces of the abutments and the hinged
pier have been coripleted.

45. Ilm near Mellingen: The A2emeter hridge arch and the supparts fgr'
the concrete roadway have been completed, Progress of construction
‘work was no longer hampered by a slnortage of materials.

46 . Jena~Goeschwitz: Spans No 15 and 16, and the piers have been concreted,
47. Kleine striegis—Schlegel“: Piers 1 through 10 have beén co*npletedq

48. Saubachtal~Wilsdruff: BRod steel required for the 1953 construction
target has been procured. -

49. Luetzelbach-Frankenberg: The Dresden-Merane lane has been opened to
traffic; work on the construction of the Merane-~Uresden lane was
‘started on 10 Avgust 1953, N

50;.. Flur-Kaendler: Assembly work has been started at- the construction site.
‘Construction work was delayed because the cast steel bearings were
rejected. .

51. Gloesa: The Dresden-Merane lahe was completed except for miner
f:mishing work . Work on the Verane-Dresden lane was scheduled %o be
.started in late September.

-

52. Grumbachz The roadwav of the tridge and the abutment. on the Dresden
side of the structure was completed. -

53. Grenzer Canal-Parchim: Work on the construction of the tridge was
started,

54 . Nahmitz: Uork on the construction of the bridge was sterted.

55. Nuthe~-Genshagen: The designs for the new bridge have not yet been
completed.. Hork on the ¢learing up of bridge debris was started.

56. MNuthe-Fahlhorst: See item 55 atove., Work onm the dlsman’cling of the
energency bridge has been gtarted.

57. P)Aneo{}olzow: Vork on the construction of the bridge was scheduled
to be started in early September

538. Vockerode: Shop work for the steel construction from point O to
point 29 was scheduled to be completed by 31 December 1953.. The
procurement of the 20 tons of rivets required meets with difficulties.
59. TFrankfurt/Oder II: The entire project has been approved &nd construction

drawings were completed. In detail, the status of construction work on
the individual bridges of this project was as follom'
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Bridge 1 -
Bridge 2

The structure was opened to traffic on 6 July 1953,

The damage of the bridge v&s repaired. The facing of the - !
western abutment is completed, that of the eastern abutment

. was 60 percent completed.

Bridge 3 . was nearing completion.

LTINS

Bridge 4 : Excavation work for the construction of the foundations was
. " under way.
‘Bridge 5 : No construction work was being done,
Bridge 6 : The assembly of the first superstructure vas completed.
Bridge 7 : The structure was completed,
Pridge 9 : The structure wss completed.
| Bridge 10 : Arches a and b were completed; arch c was nearing completion;

the spandrel bracketing for arch ¢ was being set up.

Progress of work on the project was delayed by a shortage of kbor,
] 50X1-HUM
Corment. The report furnished comprehensive information on the
status of the East German 1953 bridge construction program as of 31
Avgust 1953. It appears that, except for minor diffieylties, caused by
a shortage of labor and materials, construction work on the tridges listed
contlnued according to'schedule. v ;
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